

**IDIQ, A/E SERVICES, REGION 3  
PERFORMANCE ASSESSMENT REPORT  
Region 3, US Fish & Wildlife Service**

**CONTRACTOR NAME:** Progressive Consulting Engineers, Inc

**Contract Number:** 301818D103 **Task Order Number:** 30181RY233

**Project Title/Location:** A/E Design Services, Phase II Site Investigation –  
Dike/Ditch Systems.

**Original Task Order Value:** \$ 119,639.09

**Final Task Order Value (including all mods):** \$115,564.34.

**Original Completion Date:** 01/30/10

**Actual Completion Date:** Acceptance Date: 01/30/10.

**Project Superintendent on this job:** \_\_\_\_\_

*Any rating lower than satisfactory requires written clarification or justification in the comment section or by attachment to this form.*

**1. Prime contractor's demonstration of "partnering" with the Service for the successful execution of this project.**

Exceptional    Good    Satisfactory    Marginal    Unsatisfactory

**Comments:** \_\_\_\_\_  
\_\_\_\_\_

**2. Prime contractor's ability to successfully manage subcontractors on the project.**

Exceptional    Good    Satisfactory    Marginal    Unsatisfactory

**Comments:** \_\_\_\_\_  
\_\_\_\_\_

**3. Prime contractor's responsiveness to administrative changes.**

Exceptional    Good    Satisfactory    Marginal    Unsatisfactory

**4. Contractor's responsiveness and accuracy with paperwork requirements (pay requests, invoices, payrolls, etc.).**

Exceptional    Good    Satisfactory    Marginal    Unsatisfactory


**Comments:** \_\_\_\_\_


**Other Comments and Observations regarding this project:**

---

---

---

  
COR Signature  
Date: 10-17-2011

  
Task Order Contracting Officer  
Date: 10/17/11

**An overall rating below Satisfactory must be provided to the prime contractor for the opportunity to comment.**

---